

ID		WBS	Task Name	Contact	Resource Initials	Start	Finish
163	✓	4.4.12	MILE 4: KCA Upgrade achieves goals	DL		Wed 5/14/08	Wed 5/14/08
174	✓	4.4.23	MILE 14: FNAL KCA Upgrade adaptations tested and deployed	DL		Thu 5/29/08	Thu 5/29/08
66	✓	2.2.10	MILE 1: Jira Production Service on Beta Platform successful	MeV		Fri 5/30/08	Fri 5/30/08
80		2.2.21	MILE 8: Jira Migrated from Beta to Production Platform	MeV		Fri 6/13/08	Fri 6/13/08
427		8.2.9	MILE 6: Project Planning completed	RDK		Fri 6/20/08	Fri 6/20/08
83		2.2.25	MILE 13: Jira Issue Tracker deployment achieved	MeV		Mon 6/23/08	Mon 6/23/08
125		3.5.6	MILE 23: Major Releases Ready for SL4 and new build scheme	SL		Tue 7/8/08	Tue 7/8/08
27		1.4	MILE 3: Offline Project and Services documented	MeV		Wed 7/9/08	Wed 7/9/08
388		6.1.16	MILE 12: ICAF Nodes Upgrade deployed	SL		Fri 7/11/08	Fri 7/11/08
190		4.5.8	MILE 2: Shadow CAF ready for use at 10k scale	SL		Fri 7/18/08	Fri 7/18/08
130		3.11	MILE 24: Code Server, SL4, CVS Migrations completed	SL		Wed 7/30/08	Wed 7/30/08
16		1.1.7	MILE 7: Strategy Sheets completed	MeV		Fri 8/1/08	Fri 8/1/08
200	📅	4.5.19	MILE 11: Final Plan for GroupCAF to FermiGrid CAF Migration	SL		Tue 8/12/08	Tue 8/12/08
144	📅	4.3.5	MILE 9: Demonstrate User Monitoring based on RDB-backed system	HW		Fri 8/15/08	Fri 8/15/08
204	📅	4.5.23	MILE 16: FermiGrid Scheduling released	SL		Wed 8/20/08	Wed 8/20/08
29		1.6	MILE 15: CD Offline Architecture defined	MeV		Fri 8/22/08	Fri 8/22/08
43		2.1.10	MILE 5: Zabbix Phase 1 Deployment successful	GuG		Fri 8/22/08	Fri 8/22/08
212	📅	4.5.31	MILE 18: FermiGrid CAF Ready to Absorb GroupCAF	SL		Wed 9/10/08	Wed 9/10/08
150		4.3.11	MILE 21: User Monitoring migrated to RDB-backed system	HW		Thu 10/2/08	Thu 10/2/08
55		2.1.22	MILE 20: Zabbix production deployment achieved	GuG		Fri 10/10/08	Fri 10/10/08
440		9	END MILESTONE: CDF Offline Initiative completed	MeV		Fri 10/17/08	Fri 10/17/08
249		4.6.15	MILE 10: Ready to deploy glideinWMS to first production system	DL,RS		Wed 11/5/08	Wed 11/5/08
230		4.5.38	MILE 22: GroupCAF to FermiGrid CAF Migration completed	SL		Thu 11/20/08	Thu 11/20/08
252		4.6.18	MILE 17: GlideinWMS Ready for Full Deployment	DL,RS		Fri 11/21/08	Fri 11/21/08
258		4.7.4	MILE 19: Multiple Schedd Hosts in CAF production	SL		Tue 12/23/08	Tue 12/23/08

July 2008																August 2008												September 2008											
20	23	26	29	2	5	8	11	14	17	20	23	26	29	1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24							
ns tested and deployed																																							
ta Platform successful																																							
ira Migrated from Beta to Production Platform																																							
◆ MILE 6: Project Planning completed																																							
6/23 ◆ MILE 13: Jira Issue Tracker deployment achieved																																							
7/8 ◆ MILE 23: Major Releases Ready for SL4 and new build scheme																																							
7/9 ◆ MILE 3: Offline Project and Services documented																																							
7/11 ◆ MILE 12: ICAF Nodes Upgrade deployed																																							
7/18 ◆ MILE 2: Shadow CAF ready for use at 10k scale																																							
7/30 ◆ MILE 24: Code Server, SL4, CVS Migrations completed																																							
8/1 ◆ MILE 7: Strategy Sheets completed																																							
8/12 ◆ MILE 11: Final Plan for GroupCAF to FermiGrid CAF Migration																																							
8/15 ◆ MILE 9: Demonstrate User Monitoring based on RDB-backed system																																							
8/20 ◆ MILE 16: FermiGrid Scheduling released																																							
8/22 ◆ MILE 15: CD Offline Architecture defined																																							
8/22 ◆ MILE 5: Zabbix Phase 1 Deployment successful																																							
9/10 ◆ MILE 18: FermiGrid CAF Read																																							

Page 3

October 2008										November 2008										December 2008										Janua		
27	30	3	6	9	12	15	18	21	24	27	30	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	17	20	23	26	29	1
<div>dy to Absorb GroupCAF</div> <div>10/2 ◆ MILE 21: User Monitoring migrated to RDB-backed system</div> <div>10/10 ◆ MILE 20: Zabbix production deployment achieved</div> <div>10/17 ◆ END MILESTONE: CDF Offline Initiative completed</div> <div>11/5 ◆ MILE 10: Ready to deploy glideinWMS to first production system</div> <div>11/20 ◆ MILE 22: GroupCAF to FermiGrid CAF Migration completed</div> <div>11/21 ◆ MILE 17: GlideinWMS Ready for Full Deployment</div> <div>12/23 ◆ MILE 19: Multiple Sc</div>																																

Page 4

Project: CDF Offline Initiative
Date: Fri 6/13/08

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

