





| ID |  | WBS | Task Name | Contact | Resource Initials | Start |
|-----|---|----------|---|----------|-------------------|--------------|
| 188 | ✓ | 4.4.12 | MILE 4: KCA Upgrade achieves goals | DL | | Wed 5/14/08 |
| 199 | ✓ | 4.4.23 | MILE 14: FNAL KCA Upgrade adaptations tested and deployed | DL | | Thu 5/29/08 |
| 80 | ✓ | 2.2.10 | MILE 1: Jira Production Service on Beta Platform successful | MEV | | Fri 5/30/08 |
| 92 | ✓ | 2.2.21 | MILE 8: Jira Migrated from Beta to Production Platform | MEV | | Fri 6/13/08 |
| 57 | ✓ | 2.1.10 | CLOSED: MILE 5: Zabbix Phase 1 Deployment successful | GuG | | Wed 6/25/08 |
| 69 | ✓ | 2.1.22 | CLOSED: MILE 20: Zabbix production deployment achieved | GuG | | Wed 6/25/08 |
| 96 | ✓ | 2.2.25 | MILE 13: Jira Issue Tracker production deployment achieved | MEV | | Fri 7/18/08 |
| 30 | ✓ | 1.3.14 | MILE 27: Project Org Chart completed | MEV | | Fri 7/25/08 |
| 227 | ✓  | 4.5.11 | MILE 2: Shadow CAF ready for use at useful scale | GuG | | Tue 7/29/08 |
| 14 | ✓ | 1.1.3 | MILE 28: High Priority Strategy Sheets approved | MEV | | Wed 8/6/08 |
| 490 | ✓ | 8.2.9 | MILE 6: Project Planning completed | RDK | | Wed 8/6/08 |
| 167 | ✓ | 4.3.5 | CLOSED: MILE 9: Demonstrate User Monitoring based on RDB-backed system | HW | | Fri 9/12/08 |
| 173 | ✓ | 4.3.11 | CLOSED: MILE 21: User Monitoring migrated to RDB-backed system | HW | | Fri 9/12/08 |
| 440 | ✓ | 6.1.16 | MILE 12: ICAF Nodes Upgrade deployed | SL | | Mon 9/15/08 |
| 220 | ✓ | 4.5.8.9 | MILE 29: CafCondor Beta v2.0 for FNAL local use | MEV | | Mon 9/22/08 |
| 469 | ✓ | 7.5.7 | MILE 25: dCache File Servers deployed | SL | | Wed 9/24/08 |
| 234 | ✓ | 4.5.12.6 | MILE 26: Establish production FermiGrid CAF head node configuration | DBx | | Thu 10/9/08 |
| 236 | ✓  | 4.5.14 | MILE 16: FermiGrid CAF Head Nodes Upgraded (old nodes in place still) | EV,DL,RS | | Fri 10/10/08 |
| 245 | ✓ | 4.5.17.8 | MILE 30: Production Jobs Run Robustly on FermiGrid CAF | MEV | | Tue 10/21/08 |
| 247 | ✓  | 4.5.19 | MILE 11: Final Plan for GroupCAF to FermiGrid CAF Migration | SL | | Wed 10/22/08 |
| 249 | ✓ | 4.5.22 | MILE 18: FermiGrid CAF Ready to Absorb GroupCAF | SL | | Wed 10/22/08 |
| 224 | | 4.5.8.20 | MILE 31: CafCondorConfig Package Ready for Long-term Support at All Sites | MEV | | Wed 11/5/08 |
| 504 | | 9 | END MILESTONE: CDF Offline Initiative completed | MEV | | Fri 11/7/08 |
| 145 | | 3.5.4.5 | MILE 23: Major Releases Ready for SL4 and new build scheme | RS | | Wed 11/19/08 |
| 297 | | 4.6.15 | MILE 10: Ready to deploy glideinWMS to first production system | DL,RS | | Thu 12/4/08 |
| 151 | | 3.7 | MILE 24: Code Server, SL4, CVS Migrations completed | RS | | Fri 12/12/08 |
| 24 | | 1.1.7 | MILE 7: Strategy Sheets completed | MEV | | Tue 12/16/08 |
| 39 | | 1.2.8 | MILE 3: Offline Production Services documented | MEV | | Fri 12/19/08 |
| 300 | | 4.6.18 | MILE 17: GlideinWMS Ready for Full Deployment | DL,RS | | Mon 12/22/08 |
| 274 | | 4.5.29 | MILE 22: GroupCAF to FermiGrid CAF Migration completed | SL | | Tue 1/6/09 |
| 41 | | 1.6 | MILE 15: CD Offline Architecture defined | MEV | | Thu 1/15/09 |
| 306 | | 4.7.4 | MILE 19: Multiple Schedd Hosts in CAF production | SL | | Mon 1/26/09 |

| Finish | Duration | April 2008 | | | | | | | | | | | | May 2008 | | | | | | | | | | | | June 2008 | | | | | | | | | | | | July 2008 | | | | |
|--------------|----------|---|----|----|----|---|---|---|----|----|----|----|----|----------|----|---|---|---|----|----|----|----|----|----|----|-----------|---|---|----|----|----|----|----|----|----|---|---|-----------|--|--|--|--|
| | | 22 | 25 | 28 | 31 | 3 | 6 | 9 | 12 | 15 | 18 | 21 | 24 | 27 | 30 | 3 | 6 | 9 | 12 | 15 | 18 | 21 | 24 | 27 | 30 | 2 | 5 | 8 | 11 | 14 | 17 | 20 | 23 | 26 | 29 | 2 | 5 | | | | | |
| Wed 5/14/08 | 0 days | 5/14 ♦ MILE 4: KCA Upgrade achieves goals | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Thu 5/29/08 | 0 days | 5/29 ♦ MILE 14: FNAL KCA Upgrade adaptations tested and depl | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Fri 5/30/08 | 0 days | 5/30 ♦ MILE 1: Jira Production Service on Beta Platform succe | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Fri 6/13/08 | 0 days | 6/13 ♦ MILE 8: Jira Migrated from Beta to | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Wed 6/25/08 | 0 days | 6/25 ♦ CLOSED: MILE | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Wed 6/25/08 | 0 days | 6/25 ♦ CLOSED: MILE | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Fri 7/18/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Fri 7/25/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Tue 7/29/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Wed 8/6/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Wed 8/6/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Fri 9/12/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Fri 9/12/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Mon 9/15/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Mon 9/22/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Wed 9/24/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Thu 10/9/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Fri 10/10/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Tue 10/21/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Wed 10/22/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Wed 10/22/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Wed 11/5/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Fri 11/7/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Wed 11/19/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Thu 12/4/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Fri 12/12/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Tue 12/16/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Fri 12/19/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Mon 12/22/08 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Tue 1/6/09 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Thu 1/15/09 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Mon 1/26/09 | 0 days | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |



| December 2008 | | | | | | | | | | January 2009 | | | | | | | | | | February 2009 | | | | | | | | | | March 2009 | | | | | | | | | | | | | |
|---|----|----|----|----|---|---|---|----|----|--------------|----|----|----|----|---|---|---|----|----|---------------|----|----|----|----|----|---|---|---|----|------------|----|----|----|----|---|---|---|----|----|----|----|----|----|
| 17 | 20 | 23 | 26 | 29 | 2 | 5 | 8 | 11 | 14 | 17 | 20 | 23 | 26 | 29 | 1 | 4 | 7 | 10 | 13 | 16 | 19 | 22 | 25 | 28 | 31 | 3 | 6 | 9 | 12 | 15 | 18 | 21 | 24 | 27 | 2 | 5 | 8 | 11 | 14 | 17 | 20 | 23 | 26 |
| <div>de configuration</div> <div>nodes in place still)</div> <div>stly on FermiGrid CAF</div> <div>to FermiGrid CAF Migration</div> <div>Absorb GroupCAF</div> <div>ondorConfig Package Ready for Long-term Support at All Sites</div> <div>STONE: CDF Offline Initiative completed</div> <div>1/19◆ MILE 23: Major Releases Ready for SL4 and new build scheme</div> <div>12/4◆ MILE 10: Ready to deploy glideinWMS to first production system</div> <div>12/12◆ MILE 24: Code Server, SL4, CVS Migrations completed</div> <div>12/16◆ MILE 7: Strategy Sheets completed</div> <div>12/19◆ MILE 3: Offline Production Services documented</div> <div>12/22◆ MILE 17: GlideinWMS Ready for Full Deployment</div> <div>1/6◆ MILE 22: GroupCAF to FermiGrid CAF Migration completed</div> <div>1/15◆ MILE 15: CD Offline Architecture defined</div> <div>1/26◆ MILE 19: Multiple Schedd Hosts in CAF production</div> | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Page 4

Project: CDF Offline Initiative
Date: Thu 10/23/08

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

