

critical: 2 months	Ability to start production using a SAM definition as input files for any stage of production		Skimming in production
	Support testing of functionality of V7/d0runjob/SAMGrid as needed		
important: 3 months	“Fixing”	Development between JIM and d0runjob experts to resolve how additional production paths can be handled in the future	Run raw2sim on minbias files.
	Minimal Resource Brokering	Merge more than one stream from Reco (minbias, dilepton)	Conversion of d0repro-tools to use SamV7 request system Production of CAF trees
uncritical: 5 months		AADST format	Ability to run trigsim during Monte Carlo production Merging of recocert-files
	SAMGrid development	mixture or unsure	Standalone production of recocert output Ability to write out any stage of output. N.B. now only generator and d0sim left to do DØ product development

Key: items refer to SAMGridPrioritization\_041307.doc  
blue: production; purple: MC

May 9, 2007