



| ID |  | WBS | Task Name | Contact | Resource Initials | D0 Request | Request Id | Major Milestone |
|-----|---|---------------|--|---------|-------------------|------------|------------|-----------------|
| 295 | ✓ | 4.1.5 | MILE 1: D0 Primary Production Runnable on Fermigrid | MD | | No | | Yes |
| 26 | ✓  | 2.4.4 | MILE 2: Start (MC) Production at Stage 2 - Working | GG | | Yes | MC2a | Yes |
| 135 | ✓ | 3.3.1.4 | MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done | GG,AL | | No | | Yes |
| 113 | ✓ | 3.2.3.5 | MILE 4: Operations Reduction plan: Working plan ready | GG | | No | | Yes |
| 139 | ✓ | 3.3.2.3 | MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done | GG,AL | | No | | Yes |
| 410 | ✓  | 8.3.8 | MILE 6: Baseline Project Plan v1.0 released | RDK | | No | | Yes |
| 9 | ✓ | 1.8 | MILE 7: D0 Grid Production Architecture document done | AL | | No | | Yes |
| 414 | ✓  | 8.3.14 | MILE 8: Project Plan v1.1 | RDK | | No | | Yes |
| 153 | ✓ | 3.4.5 | MILE 9: SamGrid migrated to new VDT version | GG | | No | | Yes |
| 143 | ✓ | 3.3.3.3 | MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done | GG,AL | | No | | Yes |
| 169 | ✓ | 3.5.1.2.2.2.8 | MILE 11: Forwarding Node w/Sam Station Reinstalled with standard configuration | GG | | No | | Yes |
| 199 | ✓ | 3.5.1.3.3 | MILE 12: Queuing node reinstalled with std config | GG | | No | | Yes |
| 92 | | 3.1.4.7 | MILE 13: Grid Production Operations Policies doc done | AL | | No | | Yes |
| 38 | | 2.6.7 | MILE 14: D0repro-tools uses Sam v7 request system | GG | | Yes | Prd7 | Yes |
| 182 | | 3.5.1.2.2.7 | MILE 15: OSG Fwd nodes reinstalled with std config | GG | | No | | Yes |
| 342 | | 5.3 | MILE 16: Grid Production System functionality completed | GG | | No | | Yes |
| 212 | | 3.5.1.4.3 | MILE 17: Durable Locations reinstalled with std config | GG | | No | | Yes |
| 52 | | 2.8.8 | MILE 18: Support testing v7/d0runjob/SamGrid functionality | GG | | Yes | MC3 | Yes |
| 269 | | 3.5.5.8 | MILE 19: System health alarms via NGOP automated | GG | | No | | Yes |
| 43 | | 2.7.4 | MILE 20: How to add production paths in future - resolved | GG | | Yes | MC4 | Yes |
| 147 | | 3.3.4.3 | MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done | GG,AL | | No | | Yes |
| 21 | | 2.3.5 | MILE 22: Store output from any stage of processing | GG | | Yes | MC1 | Yes |
| 227 | | 3.5.2.7 | MILE 23: Routine maintenance operations automated | GG | | No | | Yes |
| 355 | | 6.5 | MILE 24: Preparation of D0 Apps for long-term | ASB | | No | | Yes |
| 383 | | 7.1.1 | MILE 25: Evaluation of D0 SamGrid Requests done | RDK | | No | | Yes |
| 65 | | 2.1.1 | MILE 26: Tools have defined API, testing responsibilities | GG | | No | | Yes |
| 288 | | 3.8 | MILE 27: Operations Reduction and Transfer completed | GG,AL | | No | | Yes |
| 336 | | 4.7 | MILE 28: D0 Primary Production Stable on Fermigrid | MD | | No | | Yes |
| 424 | | 9 | MILE 29: D0 GPC Initiative completed | ASB | | No | | Yes |



[illegible]

Project: D0 Grid Production Computin
Date: Wed 11/7/07

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

