



ID	WBS	Task Name	Contact	Resource Initials
271	3.5.4.8	Transfer output sandbox selection logic to Runjob: Testing	GG	AB2
283	3.5.5.1.9	Static NGOP configuration approach (instead of automated)	AL	AB2,REX
299	3.5.5.5	Assess automation of alarming systems	GG	AB2
300	3.5.5.6	Integration deployment and testing	GG	AB2
302	3.5.5.14	Documentation Completion	GG	AB2
255	3.5.2.4	Simplify maintenance of automatic clean-up scripts for durable locations	GG	AB2
316	3.5.6.2.1	Develop automatic job management framework	GG	AB2,REX
305	3.5.5.12	Generate NGOP agents from set of monitoring scripts and config	GG	AB2
306	3.5.5.13	Integration deployment and testing	GG	AB2
317	3.5.6.2.2	Automatic analysis of test results	GG	AB2,REX
307	3.5.5.9	Documentation Update	GG	AB2
318	3.5.6.2.3	Integrate with alarming system	GG	AB2,REX

D0 Request	Request Id	Major Milestone	Duration	Start	Finish	Nov 18, '07							Nov 25, '07							Dec 2, '07							Dec 9, '07							D
						S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	
No		No	4 days	Tue 12/4/07	Fri 12/7/07																													
No		No	5 days	Mon 12/10/07	Fri 12/14/07																													
No		No	2 days	Mon 12/17/07	Tue 12/18/07																													
No		No	2 days	Wed 12/19/07	Thu 12/20/07																													
No		No	5 days	Fri 12/21/07	Wed 1/2/08																													
No		No	4 days	Wed 1/2/08	Mon 1/7/08																													
No		No	10 days	Thu 1/3/08	Wed 1/16/08																													
No		No	3 days	Mon 1/14/08	Wed 1/16/08																													
No		No	5 days	Thu 1/17/08	Thu 1/24/08																													
No		No	10 days	Thu 1/17/08	Thu 1/31/08																													
No		No	5 days	Fri 1/25/08	Thu 1/31/08																													
No		No	5 days	Fri 2/1/08	Thu 2/7/08																													

AB2  Transfer output sandbox selection lo

AB2,REX  Static AB





Project: D0 Grid Production Computin  
Date: Thu 12/6/07

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

