





ID		WBS	Task Name	Contact	Resource Initials
334	✓	4.1.5	MILE 1: D0 Primary Production Runnable on Fermigrid	MD	
26	✓ 	2.4.4	MILE 2: Start (MC) Production at Stage 2 - Working	GG	
138	✓	3.3.1.4	MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done	GG,AL	
116	✓	3.2.3.5	MILE 4: Operations Reduction plan: Working plan ready	GG	
142	✓	3.3.2.3	MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done	GG,AL	
450	✓ 	8.3.8	MILE 6: Baseline Project Plan v1.0 released	RDK	
9	✓	1.8	MILE 7: D0 Grid Production Architecture document done	AL	
454	✓ 	8.3.14	MILE 8: Project Plan v1.1	RDK	
156	✓	3.4.5	MILE 9: SamGrid migrated to new VDT version	GG	
146	✓	3.3.3.3	MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done	GG,AL	
214	✓	3.5.1.3.3	MILE 12: Queuing node reinstalled with std config	GG	
173	✓	3.5.1.2.2.8	MILE 11: Forwarding Node w/Sam Station Reinstalled with std config	GG	
232		3.5.1.4.3	MILE 17: Durable Locations reinstalled with std config	GG	
382		5.3	MILE 16: Grid Production System functionality completed	GG	
54		2.8.8	MILE 18: Support testing v7/d0runjob/SamGrid functionality	GG	
150		3.3.4.3	MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done	GG,AL	
40		2.6.7	MILE 14: D0repro-tools uses Sam v7 request system	GG	
186		3.5.1.2.2.7	MILE 15: OSG Fwd nodes reinstalled with std config	GG	
303		3.5.5.4	MILE 19: System health alarms via NGOP with static config	GG	
395		6.5	MILE 24: Preparation of D0 Apps for long-term	ASB	
95		3.1.4.7	MILE 13: Grid Production Operations Policies doc done	AL	
45		2.7.4	MILE 20: How to add production paths in future - resolved	GG	
258		3.5.2.7	MILE 23: Routine maintenance operations automated	GG	
21		2.3.5	MILE 22: Store output from any stage of processing	GG	
67		2.11	MILE 26: Tools have defined API, testing responsibilities	GG	
423		7.11	MILE 25: Evaluation of D0 SamGrid Requests done	RDK	
376		4.7	MILE 28: D0 Primary Production Stable on Fermigrid	MD	
327		3.8	MILE 27: Operations Reduction and Transfer completed	GG,AL	
464		9	MILE 29: D0 GPC Initiative completed	ASB	

D0 Request	Request Id	Major Milestone	Duration	Start	Finish	July 2007														August 2007											
						23	26	29	2	5	8	11	14	17	20	23	26	29	1	4	7	10	13	16	19	22					
No		Yes	0 days	Fri 7/13/07	Fri 7/13/07	7/13 ♦ MILE 1: D0 Primary Production Runnable on Fermigrid																									
Yes	MC2a	Yes	0 days	Mon 8/13/07	Mon 8/13/07	8/13 ♦ MILE 2: Start (MC)																									
No		Yes	0 days	Fri 8/24/07	Fri 8/24/07	8/24 ♦																									
No		Yes	0 days	Tue 9/18/07	Tue 9/18/07																										
No		Yes	0 days	Tue 10/2/07	Tue 10/2/07																										
No		Yes	0 days	Mon 10/8/07	Mon 10/8/07																										
No		Yes	0 days	Fri 10/12/07	Fri 10/12/07																										
No		Yes	0 days	Tue 10/23/07	Tue 10/23/07																										
No		Yes	0 days	Thu 10/25/07	Thu 10/25/07																										
No		Yes	0 days	Tue 11/6/07	Tue 11/6/07																										
No		Yes	0 days	Tue 11/6/07	Tue 11/6/07																										
No		Yes	0 days	Mon 11/12/07	Mon 11/12/07																										
No		Yes	0 days	Fri 12/7/07	Fri 12/7/07																										
No		Yes	0 days	Wed 12/12/07	Wed 12/12/07																										
Yes	MC3	Yes	0 days	Fri 12/14/07	Fri 12/14/07																										
No		Yes	0 days	Fri 12/14/07	Fri 12/14/07																										
Yes	Prd7	Yes	0 days	Fri 12/21/07	Fri 12/21/07																										
No		Yes	0 days	Fri 12/21/07	Fri 12/21/07																										
No		Yes	0 days	Wed 1/2/08	Wed 1/2/08																										
No		Yes	0 days	Mon 1/7/08	Mon 1/7/08																										
No		Yes	0 days	Fri 1/11/08	Fri 1/11/08																										
Yes	MC4	Yes	0 days	Tue 1/15/08	Tue 1/15/08																										
No		Yes	0 days	Tue 1/15/08	Tue 1/15/08																										
Yes	MC1	Yes	0 days	Fri 1/18/08	Fri 1/18/08																										
No		Yes	0 days	Wed 1/30/08	Wed 1/30/08																										
No		Yes	0 days	Thu 1/31/08	Thu 1/31/08																										
No		Yes	0 days	Thu 2/7/08	Thu 2/7/08																										
No		Yes	0 days	Tue 2/12/08	Tue 2/12/08																										
No		Yes	0 days	Thu 2/21/08	Thu 2/21/08																										

September 2007												October 2007												November 2007												Decem											
25	28	31	3	6	9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24	27	30	2	5	8	11	14	17	20	23	26	29	2														
Production at Stage 2 - Working																																															
▶ MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done																																															
												9/18 ♦ MILE 4: Operations Reduction plan: Working plan ready																																			
																								10/2 ♦ MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done																							
																																				10/8 ♦ MILE 6: Baseline Project Plan v1.0 released											
																																				10/12 ♦ MILE 7: D0 Grid Production Architecture document done											
																																				10/23 ♦ MILE 8: Project Plan v1.1											
																																				10/25 ♦ MILE 9: SamGrid migrated to new VDT version											
																																				11/6 ♦ MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops											
																																				11/6 ♦ MILE 12: Queuing node reinstalled with std config											
																																				11/12 ♦ MILE 11: Forwarding Node w/Sam Statio											
1																																															

1

Page 3

December 2007									January 2008										February 2008										March 2008							
5	8	11	14	17	20	23	26	29	1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24	27	1	4	7	10	13			
<div>Transfer done</div> <div>Reinstalled with std config</div> <div>12/7 ♦ MILE 17: Durable Locations reinstalled with std config</div> <div>12/12 ♦ MILE 16: Grid Production System functionality completed</div> <div>12/14 ♦ MILE 18: Support testing v7/d0runjob/SamGrid functionality</div> <div>12/14 ♦ MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done</div> <div>12/21 ♦ MILE 14: D0repro-tools uses Sam v7 request system</div> <div>12/21 ♦ MILE 15: OSG Fwd nodes reinstalled with std config</div> <div>1/2 ♦ MILE 19: System health alarms via NGOP with static config</div> <div>1/7 ♦ MILE 24: Preparation of D0 Apps for long-term</div> <div>1/11 ♦ MILE 13: Grid Production Operations Policies doc done</div> <div>1/15 ♦ MILE 20: How to add production paths in future - resolved</div> <div>1/15 ♦ MILE 23: Routine maintenance operations automated</div> <div>1/18 ♦ MILE 22: Store output from any stage of processing</div> <div>1/30 ♦ MILE 26: Tools have defined API, testing responsibilities</div> <div>1/31 ♦ MILE 25: Evaluation of D0 SamGrid Requests done</div> <div>2/7 ♦ MILE 28: D0 Primary Production Stable on Fermigrid</div> <div>2/12 ♦ MILE 27: Operations Reduction and Transfer completed</div> <div>2/21 ♦ MILE 29: D0 GPC Initiative completed</div>																																				

Page 4

Project: D0 Grid Production Computin
Date: Thu 12/6/07

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

