



ID	WBS	Task Name	Contact	Resource Initials	Duration
277	3.5.4.9.4	Revise tools given customer feedback	GG	AB2	2 days
271	3.5.4.8	Transfer output sandbox selection logic to Runjob: Testing	GG	AB2	4 days
285	3.5.5.1.9	Static NGOP configuration approach (instead of automated)	AL	AB2,REX	5 days
301	3.5.5.5	Assess automation of alarming systems	GG	AB2	2 days
302	3.5.5.6	Integration deployment and testing	GG	AB2	2 days
304	3.5.5.14	Documentation Completion	GG	AB2	5 days
307	3.5.5.12	Generate NGOP agents from set of monitoring scripts and config	GG	AB2	10 days
318	3.5.6.2.1	Develop automatic job management framework	GG	AB2,REX	10 days
255	3.5.2.4	Simplify maintenance of automatic clean-up scripts for durable locations	GG	AB2	4 days
308	3.5.5.13	Integration deployment and testing	GG	AB2	4 days
319	3.5.6.2.2	Automatic analysis of test results	GG	AB2,REX	10 days
309	3.5.5.9	Documentation Update	GG	AB2	4 days
320	3.5.6.2.3	Integrate with alarming system	GG	AB2,REX	5 days

Start	Finish	Dec 2, '07							Dec 9, '07							Dec 16, '07							Dec 23, '07							Dec 30, '07						
		S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T		
Mon 12/10/07	Tue 12/11/07							AB2																												
Wed 12/12/07	Mon 12/17/07																																			
Wed 12/12/07	Tue 12/18/07																																			
Wed 12/19/07	Thu 12/20/07																																			
Fri 12/21/07	Wed 12/26/07																																			
Thu 12/27/07	Fri 1/4/08																																			
Mon 1/7/08	Fri 1/18/08																																			
Mon 1/7/08	Fri 1/18/08																																			
Wed 1/16/08	Tue 1/22/08																																			
Tue 1/22/08	Fri 1/25/08																																			
Tue 1/22/08	Mon 2/4/08																																			
Mon 1/28/08	Thu 1/31/08																																			
Tue 2/5/08	Mon 2/11/08																																			





8					Feb 17, '08					Feb 24, '08					Mar 2, '08					Mar 9, '08					Mar 16, '08							
T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
Integrate with alarming system																																

Project: D0 Grid Production Computin
Date: Tue 12/11/07

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

