

ID	WBS	Task Name	Contact	Resource Initials	Duration	
271	3.5.4.8	Transfer output sandbox selection logic to Runjob: Testing	GG	AB2	8 days	
285	3.5.5.1.9	Static NGOP configuration approach (instead of automated)	AL	AB2,REX	8 days	
301	3.5.5.5	Assess automation of alarming systems	GG	AB2	2 days	
302	3.5.5.6	Integration deployment and testing	GG	AB2	2 days	
304	3.5.5.14	Documentation Completion	GG	AB2	5 days	
307	3.5.5.12	Generate NGOP agents from set of monitoring scripts and config	GG	AB2	8 days	
318	3.5.6.2.1	Develop automatic job management framework	GG	AB2,REX	10 days	
308	3.5.5.13	Integration deployment and testing	GG	AB2	4 days	
255	3.5.2.4	Simplify maintenance of automatic clean-up scripts for durable locations	GG	AB2	4 days	
319	3.5.6.2.2	Automatic analysis of test results	GG	AB2,REX	10 days	
309	3.5.5.9	Documentation Update	GG	AB2	3 days	
320	3.5.6.2.3	Integrate with alarming system	GG	AB2,REX	5 days	

Start	Finish	Dec 2, '07							Dec 9, '07							Dec 16, '07							Dec 23, '07							Dec 30, '07			
		S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M		
Wed 12/12/07	Fri 12/21/07								AB2																								
Wed 12/12/07	Fri 12/21/07								AB2,REX																								
Wed 12/26/07	Thu 12/27/07																																
Fri 12/28/07	Wed 1/2/08																																
Thu 1/3/08	Wed 1/9/08																																
Thu 1/10/08	Tue 1/22/08																																
Thu 1/10/08	Thu 1/24/08																																
Wed 1/23/08	Mon 1/28/08																																
Fri 1/25/08	Wed 1/30/08																																
Fri 1/25/08	Thu 2/7/08																																
Tue 1/29/08	Thu 1/31/08																																
Fri 2/8/08	Thu 2/14/08																																

	Feb 24, '08						Mar 2, '08						Mar 9, '08						Mar 16, '08						Mar 23, '08						Apr	
	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S		
m																																

Project: D0 Grid Production Computin
Date: Wed 12/19/07

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline

