



ID		WBS	Task Name	Contact	Resource Initials	Duration
271		3.5.4.8	Transfer output sandbox selection logic to Runjob: Testing	GG	AB2	8 days
301		3.5.5.5	Assess automation of alarming systems	GG	AB2	2 days
302		3.5.5.6	Integration deployment and testing	GG	AB2	2 days
304		3.5.5.14	Documentation Completion	GG	AB2	5 days
307		3.5.5.12	Generate NGOP agents from set of monitoring scripts and config	GG	AB2	8 days
308		3.5.5.13	Integration deployment and testing	GG	AB2	4 days
255		3.5.2.4	Simplify maintenance of automatic clean-up scripts for durable locations	GG	AB2	4 days
309		3.5.5.9	Documentation Update	GG	AB2	3 days
285		3.5.5.1.9	Static NGOP configuration approach (instead of automated)	AL	AB2,REX	8 days
318		3.5.6.2.1	Develop automatic job management framework	GG	AB2,REX	10 days
319		3.5.6.2.2	Automatic analysis of test results	GG	AB2,REX	10 days
320		3.5.6.2.3	Integrate with alarming system	GG	AB2,REX	5 days
53		2.8.7	Evaluate and sign-off on test facilities and procedures	GG	PL,DW,JS	5 days
66		2.10.7	Write evaluation of extensions to development	GG	GG	15 days
365		4.3.4.5	Adapt to use ReSS in D0GPCI	GG	GG	10 days
37		2.6.4	D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App	GG	PM	16 days
42		2.7.1	Generalization of Job Types according to I/O Characteristics	GG	PM	5 days
243		3.5.2.1.3	Install auto-clean up for SamGrid job queue	GG	PM	2 days
246		3.5.2.1.5	Install auto-clean up of OSG job queue	GG	PM	2 days
43		2.7.2	Resolve how to add production paths in future: Document	GG	PM	5 days
250		3.5.2.2.1	Resolve: Globus gatekeeper does not properly cleanup gass caches	GG	PM	1 day
354		4.3.2.6	Job State diagram with most common error state causes	MD	PM	5 days
251		3.5.2.2.2	Periodically clean up gram log files at fwd nodes and exec sites	GG	PM	1 day
252		3.5.2.2.3	Clean up sandboxes and jim_tmp areas at fwd node	GG	PM	1 day
253		3.5.2.2.4	Clean up non-rotated log files (eg. Tomcat)	GG	PM	2 days
18		2.3.2	Store output from any stage: Describe suitable test of feature	GG	PM	2 days
56		2.9.1	Start Prod at Stage 2: SamGrid notification=all bug fix	GG	PM	10 days
254		3.5.2.3	Automation of all gridmap file management (including condor_schedd)	GG	PM	2 days
330		3.7.5.5	Fix Immortal Jobs: SamGrid development/integration	GG	PM	5 days
359		4.3.3.3	Augment Job States to be more meaningful to large customer	GG	PM	5 days
261		3.5.3.1.1	Determine goal level, requirements	GG	PM	4 days
256		3.5.2.5	Add the deployment of scripts to installation instructions	GG	PM	3 days
262		3.5.3.1.2	Determine existing querying performance	GG	PM	4 days
264		3.5.3.1.4	Evaluate condor_quill, if determined to be necessary	GG	PM	5 days
265		3.5.3.2	Improve algorithm for selection of OSG resources	GG	PM	6 days
245		3.5.2.1.4	Test/observe auto-clean up for SamGrid job queue	GG	PM,SS	1 day
248		3.5.2.1.2	Test/observe auto-clean up for OSG job queue	GG	PM,SS	1 day





Project: D0 Grid Production Computin
Date: Wed 12/19/07

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

