





ID		WBS	Task Name	Contact	Resource Initials
329	✓	4.1.5	MILE 1: D0 Primary Production Runnable on Fermigrid	MD	
24	✓ 	2.4.4	MILE 2: Start (MC) Production at Stage 2 - Working	GG	
138	✓	3.3.1.4	MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done	GG,AL	
116	✓	3.2.3.5	MILE 4: Operations Reduction plan: Working plan ready	GG	
142	✓	3.3.2.3	MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done	GG,AL	
445	✓ 	8.3.8	MILE 6: Baseline Project Plan v1.0 released	RDK	
9	✓	1.8	MILE 7: D0 Grid Production Architecture document done	AL	
449	✓ 	8.3.14	MILE 8: Project Plan v1.1	RDK	
156	✓	3.4.5	MILE 9: SamGrid migrated to new VDT version	GG	
146	✓	3.3.3.3	MILE 10: Queuing, Durable Nodes - Phase 3/4 of Ops Transfer done	GG,AL	
216	✓	3.5.1.3.3	MILE 12: Queuing node reinstalled with std config	GG	
173	✓	3.5.1.2.2.8	MILE 11: Forwarding Node w/Sam Station Reinstalled with std config	GG	
235	✓	3.5.1.4.3	MILE 17: Durable Locations reinstalled with std config	GG	
372	✓	5.3	MILE 16: Grid Production System functionality completed	GG	
150	✓	3.3.4.3	MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done	GG,AL	
299	✓	3.5.5.4	MILE 19: System health alarms deployed via NGOP with static config	GG	
19	✓	2.3.5	MILE 22: Store output from any stage of processing	GG	
54	✓	2.8.8	MILE 18: Support testing v7/d0runjob/SamGrid functionality	GG	
188		3.5.1.2.2.7	MILE 15: OSG Fwd nodes reinstalled with std config	GG	
40		2.6.7	MILE 14: D0repro-tools uses Sam v7 request system	GG	
258		3.5.2.7	MILE 23: Routine maintenance operations automated	GG	
95		3.1.4.7	MILE 13: Grid Production Operations Policies doc done	AL	
45		2.7.4	MILE 20: How to add production paths in future - resolved	GG	
366		4.7	MILE 28: D0 Primary Production Stable on Fermigrid	MD	
386		6.5	MILE 24: Preparation of D0 Apps for long-term	ASB	
414		7.1.1	MILE 25: Evaluation of D0 SamGrid Requests done	RDK	
322		3.8	MILE 27: Close-out of Ops Reduction/Transfer completed	GG	
67		2.1.1	MILE 26: Tools have defined API, testing responsibilities	GG	
459		9	MILE 29: D0 GPC Initiative completed	ASB	

October 2007															November 2007															December 2007															January 2008	
15	18	21	24	27	30	3	6	9	12	15	18	21	24	27	30	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	17	20	23	26	29	1	4									
<div>1/4 of Ops Transfer done</div> <div>9/18 ♦ MILE 4: Operations Reduction plan: Working plan ready</div> <div>10/2 ♦ MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done</div> <div>10/8 ♦ MILE 6: Baseline Project Plan v1.0 released</div> <div>10/12 ♦ MILE 7: D0 Grid Production Architecture document done</div> <div>10/23 ♦ MILE 8: Project Plan v1.1</div> <div>10/25 ♦ MILE 9: SamGrid migrated to new VDT version</div> <div>11/6 ♦ MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done</div> <div>11/6 ♦ MILE 12: Queuing node reinstalled with std config</div> <div>11/12 ♦ MILE 11: Forwarding Node w/Sam Station Reinstalled with std config</div> <div>12/7 ♦ MILE 17: Durable Locations reinstalled with std con</div> <div>12/12 ♦ MILE 16: Grid Production System function</div> <div>12/14 ♦ MILE 21: Jim_Client+ - Phase 4/4 of O</div> <div>1/4 ♦ M</div>																																														

Page 3

[illegible]

Project: D0 Grid Production Computin
Date: Wed 1/16/08

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

