







ID		WBS	Task Name	Contact	Resource Initials	Duration
308		3.5.5.14	Documentation Completion	GG	AB2	16 days
309		3.5.5.15	Create NGOP config baseline, support process, training	AL	AL,AB2	9 days
354		4.3.4.5	Determine in detail how to adapt to use ReSS in D0GPCI	GG	GG	22 days
66		2.10.7	Write evaluation of extensions to development	GG	GG	8 days
37		2.6.5	D0repro tools adaptation: Adjust D0runjob to use request system	GG	PL,PM	25 days
42		2.7.1	Generalization of Job Types according to I/O Characteristics	GG	PM	7 days
261		3.5.2.2.4	Clean up non-rotated log files (eg. Tomcat)	GG	PM	3 days
262		3.5.2.3	Automation of all gridmap file management (including condor_schedd)	GG	PM	3 days
43		2.7.2	Resolve how to add production paths in future: Document	GG	PM	4 days
267		3.5.3.2	Improve algorithm for selection of OSG resources	GG	PM	6 days
56		2.9.1	Start Prod at Stage 2: SamGrid notification=all bug fix	GG	PM	2 days
255		3.5.2.1.7	Deploy/observe tools for auto-clean up of SamGrid job queue (Fwd Node 3 re-installed)	GG	PM,SS	4 days
256		3.5.2.1.8	Deploy/observe tools for auto-clean up of OSG job queue (Fwd Node 3 re-installed)	GG	PM,SS	4 days





Project: D0 Grid Production Computin
Date: Wed 1/30/08

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

