


| ID |  | WBS | Task Name | Contact | Resource Initials | Duration |
|-----|---|-------------|--|---------|-------------------|----------|
| 328 | ✓ | 4.1.5 | MILE 1: D0 Primary Production Runnable on Fermigrid | MD | | 0 days |
| 24 | ✓  | 2.4.4 | MILE 2: Start (MC) Production at Stage 2 - Working | GG | | 0 days |
| 139 | ✓ | 3.3.1.4 | MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done | GG,AL | | 0 days |
| 117 | ✓ | 3.2.3.5 | MILE 4: Operations Reduction plan: Working plan ready | GG | | 0 days |
| 143 | ✓ | 3.3.2.3 | MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done | GG,AL | | 0 days |
| 445 | ✓  | 8.3.8 | MILE 6: Baseline Project Plan v1.0 released | RDK | | 0 days |
| 9 | ✓ | 1.8 | MILE 7: D0 Grid Production Architecture document done | AL | | 0 days |
| 449 | ✓  | 8.3.14 | MILE 8: Project Plan v1.1 | RDK | | 0 days |
| 157 | ✓ | 3.4.5 | MILE 9: SamGrid migrated to new VDT version | GG | | 0 days |
| 147 | ✓ | 3.3.3.3 | MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done | GG,AL | | 0 days |
| 220 | ✓ | 3.5.1.3.3 | MILE 12: Queuing node reinstalled with std config | GG | | 0 days |
| 174 | ✓ | 3.5.1.2.2.8 | MILE 11: Forwarding Node w/Sam Station Reinstalled with std config | GG | | 0 days |
| 239 | ✓ | 3.5.1.4.3 | MILE 17: Durable Locations reinstalled with std config | GG | | 0 days |
| 371 | ✓ | 5.3 | MILE 16: Grid Production System functionality completed | GG | | 0 days |
| 151 | ✓ | 3.3.4.3 | MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done | GG,AL | | 0 days |
| 306 | ✓ | 3.5.5.4 | MILE 19: System health alarms deployed via NGOP with static config | GG | | 0 days |
| 19 | ✓ | 2.3.5 | MILE 22: Store output from any stage of processing | GG | | 0 days |
| 54 | ✓ | 2.8.8 | MILE 18: Support testing v7/d0runjob/SamGrid functionality | GG | | 0 days |
| 40 | | 2.6.7 | MILE 14: D0repro-tools uses Sam v7 request system | GG | | 0 days |
| 96 | | 3.1.4.7 | MILE 13: Grid Production Operations Policies doc done | AL | | 0 days |
| 192 | | 3.5.1.2.2.7 | MILE 15: OSG Fwd nodes reinstalled with std config | GG | | 0 days |
| 365 | | 4.7 | MILE 28: D0 Primary Production Stable on Fermigrid | MD | | 0 days |
| 45 | | 2.7.4 | MILE 20: How to add production paths in future - resolved | GG | | 0 days |
| 265 | | 3.5.2.7 | MILE 23: Routine maintenance operations automated | GG | | 0 days |
| 67 | | 2.11 | MILE 26: Tools have defined API, testing responsibilities | GG | | 0 days |
| 385 | | 6.5 | MILE 24: Preparation of D0 Apps for long-term | ASB | | 0 days |
| 414 | | 7.11 | MILE 25: Evaluation of D0 SamGrid Requests done | RDK | | 0 days |
| 321 | | 3.8 | MILE 27: Close-out of Ops Reduction/Transfer completed | GG | | 0 days |
| 459 | | 9 | MILE 29: D0 GPC Initiative completed | ASB | | 0 days |



| January 2008 | | | | | | | | | | February 2008 | | | | | | | | | | March 2008 | | | | | | | | | | April 2008 | | | |
|--|----|---|---|---|----|----|----|----|----|---------------|----|----|---|---|---|----|----|----|----|------------|----|---|---|---|----|----|----|----|----|------------|----|----|---|
| 26 | 29 | 1 | 4 | 7 | 10 | 13 | 16 | 19 | 22 | 25 | 28 | 31 | 3 | 6 | 9 | 12 | 15 | 18 | 21 | 24 | 27 | 1 | 4 | 7 | 10 | 13 | 16 | 19 | 22 | 25 | 28 | 31 | 3 |
| <div>stalled with std config</div> <div>ion System functionality completed</div> <div>nt+ - Phase 4/4 of Ops Transfer done</div> <div>1/4 ♦ MILE 19: System health alarms deployed via N3OP with static config</div> <div>1/11 ♦ MILE 22: Store output from any stage of processing</div> <div>1/11 ♦ MILE 18: Support testing v7/d0runjob/SamGrid functionality</div> <div>1/30 ♦ MILE 14: D0repro-tools uses Sam v7 request system</div> <div>2/5 ♦ MILE 13: Grid Production Operations Policies doc done</div> <div>2/8 ♦ MILE 15: OSG Fwd nodes reinstalled with std config</div> <div>2/11 ♦ MILE 28: D0 Primary Production Stable on Fermigrid</div> <div>2/13 ♦ MILE 20: How to add production paths in future - resolved</div> <div>2/13 ♦ MILE 23: Routine maintenance operations automated</div> <div>2/15 ♦ MILE 26: Tools have defined API, testing responsibilities</div> <div>2/15 ♦ MILE 24: Preparation of D0 Apps for long-term</div> <div>2/15 ♦ MILE 25: Evaluation of D0 SamGrid Requests done</div> <div>2/22 ♦ MILE 27: Close-out of Ops Reduction/Transfer completed</div> <div>2/29 ♦ MILE 29: D0 GPC Initiative completed</div> | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Project: D0 Grid Production Computin
Date: Wed 1/30/08

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

