



ID		WBS	Task Name	Contact	Resource Initials
315		3.5.5.18	Add health alarm service install instructions or link to Fwd Node Install instructions	AL	DEV
42		2.7.14	Generalization of Job Types according to I/O Characteristics: internal testing	GG	PM
46		2.7.2	Resolve how to add production paths in future: Document	GG	PM
268		3.5.2.3	Automation of all gridmap file management (including condor_schedd)	GG	PM
59		2.9.1	Start Prod at Stage 2: SamGrid notification=all bug fix	GG	PM

Duration	Start	Finish	Mar 16, '08							Mar 23, '08							Mar 30, '08							Apr 6, '08							Apr 13, '08							Apr
			S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
2 days	Mon 4/14/08	Tue 4/15/08																																				
20 days	Tue 3/18/08	Mon 4/14/08																																				
22 days	Mon 3/31/08	Tue 4/29/08																																				
5 days	Tue 4/8/08	Mon 4/14/08																																				
5 days	Wed 4/30/08	Tue 5/6/08																																				

PM



PM



PM



DEV

Add health alarm se

Generalization of Job Ty

Automation of all gridma



Project: D0 Grid Production Computin  
Date: Mon 4/14/08

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

