






















ID		WBS	Task Name	Contact	Resource Initials
37	 	2.6.5	DEFER: D0repro tools adaptation: Adjust D0runjob to use request system	GG	PL,PM
34	 	2.6.9	DEFER: D0repro tools adaptation: Final 10% implementation	DW	DW
38		2.6.7	DEFER - MILE 14: D0repro-tools uses Sam v7 request system	GG	
316		3.5.5.17	DEFER: Configure a back-up health alarm server on distinct forwarding node	AL	SS
317		3.5.5.18	DEFER: Add health alarm service install instructions or link to Fwd Node Install instructions	AL	DEV
318		3.5.5.8	DEFER - milestone: System health alarms via NGOP with sustainable process	GG	
251	 	3.5.8.5	DEFER: REX ops installs software on test queue node (old samgrid)	AL	SS
252		3.5.8.3	DEFER: Trial use of SamGrid test stand v1.0	AL	SS
253		3.5.8.4	DEFER: milestone: SamGrid test stand completed	AL	
329		3.8	DEFER - MILE 27: Close-out of Ops Reduction/Transfer completed	GG	
360	 	4.3.4.1	Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access)	MD	MD
357	 	4.3.3.5	DEFER: CAB web monitoring changes requested by MD,JS - data presentation	RDK	FEF
358		4.3.3.4	DEFER - milestone: D0PPF Stable Ops: System Monitoring done	MD	
378		4.7	DEFER - MILE 28: D0 Primary Production Stable on Fermigrid	MD	

Duration	Start	Finish	July 2007														August 2007												Septemb	
			23	26	29	2	5	8	11	14	17	20	23	26	29	1	4	7	10	13	16	19	22	25	28	31	3			
0 days	Mon 12/10/07	Mon 12/10/07																												
0 days	Tue 2/5/08	Tue 2/5/08																												
0 days	Tue 2/5/08	Tue 2/5/08																												
0 days	Tue 5/6/08	Tue 5/6/08																												
0 days	Tue 5/6/08	Tue 5/6/08																												
0 days	Tue 5/6/08	Tue 5/6/08																												
0 days	Tue 5/6/08	Tue 5/6/08																												
0 days	Tue 5/6/08	Tue 5/6/08																												
0 days	Tue 5/6/08	Tue 5/6/08																												
0 days	Fri 5/9/08	Fri 5/9/08																												
66 days	Tue 1/22/08	Tue 5/6/08																												
0 days	Tue 5/6/08	Tue 5/6/08																												
0 days	Tue 5/6/08	Tue 5/6/08																												
0 days	Tue 5/6/08	Tue 5/6/08																												

September 2007								October 2007								November 2007								December 2007									
6	9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24	27	30	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14
																								12/10 ◆ DEFER: D0									

Page 3



[illegible]

Project: D0 Grid Production Computin
Date: Sat 5/10/08

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

