









ID		WBS	Task Name	Contact	Resource Initials	Duration
65		2.10.7	Write evaluation of extensions to development	GG	GG	6 days
40	 	2.7.1	Generalization of Job Types according to I/O Characteristics	GG	PM	19 days
258		3.5.2.2.4	Clean up non-rotated log files (eg. Tomcat)	GG	PM	7 days
251		3.5.2.1.3	Dev tools to auto-clean up SamGrid job queue in samgrid_util (Queuing Node)	GG	PM	2 days
347		4.3.4.6	Implement SAM-Grid mechanism to forward user's job scheduler requirements to sites	GG	PM	6 days
259		3.5.2.3	Automation of all gridmap file management (including condor_schedd)	GG	PM	3 days
43		2.7.2	Resolve how to add production paths in future: Document	GG	PM	2 days
56		2.9.1	Start Prod at Stage 2: SamGrid notification=all bug fix	GG	PM	2 days
252		3.5.2.1.4	Deploy/observe tools for auto-clean up of SamGrid job queue	GG	PM,SS	3 days





Project: D0 Grid Production Computin  
Date: Wed 2/6/08

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

