



ID		WBS	Task Name	Contact	Resource Initials	Duration
322	✓	4.1.5	MILE 1: D0 Primary Production Runnable on Fermigrid	MD		0 days
24	✓ 	2.4.4	MILE 2: Start (MC) Production at Stage 2 - Working	GG		0 days
138	✓	3.3.1.4	MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done	GG,AL		0 days
116	✓	3.2.3.5	MILE 4: Operations Reduction plan: Working plan ready	GG		0 days
142	✓	3.3.2.3	MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done	GG,AL		0 days
441	✓ 	8.3.8	MILE 6: Baseline Project Plan v1.0 released	RDK		0 days
9	✓	1.8	MILE 7: D0 Grid Production Architecture document done	AL		0 days
445	✓ 	8.3.14	MILE 8: Project Plan v1.1	RDK		0 days
156	✓	3.4.5	MILE 9: SamGrid migrated to new VDT version	GG		0 days
146	✓	3.3.3.3	MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done	GG,AL		0 days
218	✓	3.5.1.3.3	MILE 12: Queuing node reinstalled with std config	GG		0 days
173	✓	3.5.1.2.2.8	MILE 11: Forwarding Node w/Sam Station Reinstalled with std config	GG		0 days
237	✓	3.5.1.4.3	MILE 17: Durable Locations reinstalled with std config	GG		0 days
364	✓	5.3	MILE 16: Grid Production System functionality completed	GG		0 days
150	✓	3.3.4.3	MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done	GG,AL		0 days
300	✓	3.5.5.4	MILE 19: System health alarms deployed via NGOP with static config	GG		0 days
19	✓	2.3.5	MILE 22: Store output from any stage of processing	GG		0 days
54	✓	2.8.8	MILE 18: Support testing v7/d0runjob/SamGrid functionality	GG		0 days
38	✓	2.6.7	DEFER - MILE 14: D0repro-tools uses Sam v7 request system	GG		0 days
95		3.1.4.7	MILE 13: Grid Production Operations Policies doc done	AL		0 days
190		3.5.1.2.2.7	MILE 15: OSG Fwd nodes reinstalled with std config	GG		0 days
358		4.7	MILE 28: D0 Primary Production Stable on Fermigrid	MD		0 days
378		6.5	MILE 24: Preparation of D0 Apps for long-term	ASB		0 days
45		2.7.4	MILE 20: How to add production paths in future - resolved	GG		0 days
262		3.5.2.7	MILE 23: Routine maintenance operations automated	GG		0 days
66		2.11	MILE 26: Tools have defined API, testing responsibilities	GG		0 days
408		7.11	MILE 25: Evaluation of D0 SamGrid Requests done	RDK		0 days
315		3.8	MILE 27: Close-out of Ops Reduction/Transfer completed	GG		0 days
455		9	MILE 29: D0 GPC Initiative completed	ASB		0 days



		January 2008											February 2008											March 2008											April 2008	
26	29	1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24	27	1	4	7	10	13	16	19	22	25	28	31	3			

Project: D0 Grid Production Computin
Date: Wed 2/6/08

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

