


ID		WBS	Task Name	Contact	Resource Initials	Duration
323	✓	4.1.5	MILE 1: D0 Primary Production Runnable on Fermigrid	MD		0 days
24	✓ 	2.4.4	MILE 2: Start (MC) Production at Stage 2 - Working	GG		0 days
138	✓	3.3.1.4	MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done	GG,AL		0 days
116	✓	3.2.3.5	MILE 4: Operations Reduction plan: Working plan ready	GG		0 days
142	✓	3.3.2.3	MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done	GG,AL		0 days
442	✓ 	8.3.8	MILE 6: Baseline Project Plan v1.0 released	RDK		0 days
9	✓	1.8	MILE 7: D0 Grid Production Architecture document done	AL		0 days
446	✓ 	8.3.14	MILE 8: Project Plan v1.1	RDK		0 days
156	✓	3.4.5	MILE 9: SamGrid migrated to new VDT version	GG		0 days
146	✓	3.3.3.3	MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done	GG,AL		0 days
218	✓	3.5.1.3.3	MILE 12: Queuing node reinstalled with std config	GG		0 days
173	✓	3.5.1.2.2.8	MILE 11: Forwarding Node w/Sam Station Reinstalled with std config	GG		0 days
237	✓	3.5.1.4.3	MILE 17: Durable Locations reinstalled with std config	GG		0 days
365	✓	5.3	MILE 16: Grid Production System functionality completed	GG		0 days
150	✓	3.3.4.3	MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done	GG,AL		0 days
301	✓	3.5.5.4	MILE 19: System health alarms deployed via NGOP with static config	GG		0 days
19	✓	2.3.5	MILE 22: Store output from any stage of processing	GG		0 days
54	✓	2.8.8	MILE 18: Support testing v7/d0runjob/SamGrid functionality	GG		0 days
38	✓	2.6.7	DEFER - MILE 14: D0repro-tools uses Sam v7 request system	GG		0 days
45		2.7.4	MILE 20: How to add production paths in future - resolved	GG		0 days
95		3.1.4.7	MILE 13: Grid Production Operations Policies doc done	AL		0 days
66		2.11	MILE 26: Tools have defined API, testing responsibilities	GG		0 days
190		3.5.1.2.2.7	MILE 15: OSG Fwd nodes reinstalled with std config	GG		0 days
359		4.7	MILE 28: D0 Primary Production Stable on Fermigrid	MD		0 days
379		6.5	MILE 24: Preparation of D0 Apps for long-term	ASB		0 days
263		3.5.2.7	MILE 23: Routine maintenance operations automated	GG		0 days
409		7.11	MILE 25: Evaluation of D0 SamGrid Requests done	RDK		0 days
316		3.8	MILE 27: Close-out of Ops Reduction/Transfer completed	GG		0 days
456		9	MILE 29: D0 GPC Initiative completed	ASB		0 days

Start	Finish	July 2007												August 2007												September 2007											
		23	26	29	2	5	8	11	14	17	20	23	26	29	1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15							
Fri 7/13/07	Fri 7/13/07													7/13 ♦ MILE 1: D0 Primary Production Runnable on Fermigrid																							
Mon 8/13/07	Mon 8/13/07																									8/13 ♦ MILE 2: Start (MC) Production at Stage 2 - Working											
Fri 8/24/07	Fri 8/24/07																									8/24 ♦ MILE 3: Manual Checklist - Phase 1/4 of Op											
Tue 9/18/07	Tue 9/18/07																									9/18											
Tue 10/2/07	Tue 10/2/07																																				
Mon 10/8/07	Mon 10/8/07																																				
Fri 10/12/07	Fri 10/12/07																																				
Tue 10/23/07	Tue 10/23/07																																				
Thu 10/25/07	Thu 10/25/07																																				
Tue 11/6/07	Tue 11/6/07																																				
Tue 11/6/07	Tue 11/6/07																																				
Mon 11/12/07	Mon 11/12/07																																				
Fri 12/7/07	Fri 12/7/07																																				
Wed 12/12/07	Wed 12/12/07																																				
Fri 12/14/07	Fri 12/14/07																																				
Fri 1/4/08	Fri 1/4/08																																				
Fri 1/11/08	Fri 1/11/08																																				
Fri 1/11/08	Fri 1/11/08																																				
Tue 2/5/08	Tue 2/5/08																																				
Wed 2/20/08	Wed 2/20/08																																				
Wed 2/20/08	Wed 2/20/08																																				
Thu 2/21/08	Thu 2/21/08																																				
Fri 2/22/08	Fri 2/22/08																																				
Fri 2/22/08	Fri 2/22/08																																				
Fri 2/22/08	Fri 2/22/08																																				
Wed 2/27/08	Wed 2/27/08																																				
Wed 2/27/08	Wed 2/27/08																																				
Thu 2/28/08	Thu 2/28/08																																				
Fri 3/14/08	Fri 3/14/08																																				

October 2007												November 2007												December 2007												J															
18	21	24	27	30	3	6	9	12	15	18	21	24	27	30	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	17	20	23	26	29																	
ps Transfer done																																																			
◆ MILE 4: Operations Reduction plan: Working plan ready																																																			
				10/2 ◆ MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done																																															
				10/8 ◆ MILE 6: Baseline Project Plan v1.0 released																																															
				10/12 ◆ MILE 7: D0 Grid Production Architecture document done																																															
				10/23 ◆ MILE 8: Project Plan v1.1																																															
				10/25 ◆ MILE 9: SamGrid migrated to new VDT version																																															
																11/6 ◆ MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done																																			
																11/6 ◆ MILE 12: Queuing node reinstalled with std config																																			
																11/12 ◆ MILE 11: Forwarding Node w/Sam Station Reinstalled with std config																																			
																												12/7 ◆ MILE 17: Durable Locations reinstalled with s																							
																												12/12 ◆ MILE 16: Grid Production System f																							
																												12/14 ◆ MILE 21: Jim_Client+ - Phase 4																							

January 2008												February 2008												March 2008												April 2008					
1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24	27	1	4	7	10	13	16	19	22	25	28	31	3	6	9	12							
<div>std config</div> <div>functionality completed</div> <div>4/4 of Ops Transfer done</div> <div>1/4 ♦ MILE 19: System health alarms deployed via NGOP with static config</div> <div>1/11 ♦ MILE 22: Store output from any stage of processing</div> <div>1/11 ♦ MILE 18: Support testing v7/d0runjob/SamGrid functionality</div> <div>2/5 ♦ DEFER - MILE 14: D0repro-tools uses Sam v7 request system</div> <div>2/20 ♦ MILE 20: How to add production paths in future - resolved</div> <div>2/20 ♦ MILE 13: Grid Production Operations Policies doc done</div> <div>2/21 ♦ MILE 26: Tools have defined API, testing responsibilities</div> <div>2/22 ♦ MILE 15: OSG Fwd nodes reinstalled with std config</div> <div>2/22 ♦ MILE 28: D0 Primary Production Stable on Fermigrid</div> <div>2/22 ♦ MILE 24: Preparation of D0 Apps for long-term</div> <div>2/27 ♦ MILE 23: Routine maintenance operations automated</div> <div>2/27 ♦ MILE 25: Evaluation of D0 SamGrid Requests done</div> <div>2/28 ♦ MILE 27: Close-out of Ops Reduction/Transfer completed</div> <div>3/14 ♦ MILE 29: D0 GPC Initiative completed</div>																																									

Page 4

Project: D0 Grid Production Computin  
Date: Wed 2/13/08

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

