








ID		WBS	Task Name	Contact	Resource Initials	Duration
41		2.7.1	Generalization of Job Types according to I/O Characteristics: execution side	GG	PM	7 days
42		2.7.1.3	D0repro tools/Generalization changes: Develop test	GG	PM	4 days
45		2.7.2	Resolve how to add production paths in future: Document	GG	PM	4 days
58		2.9.1	Start Prod at Stage 2: SamGrid notification=all bug fix	GG	PM	3 days
259		3.5.2.1.3	Samgrid_util product cut with queue node clean-up, etc.	GG	PM	1 day
267		3.5.2.2.5	Clean up non-rotated log files (eg. Tomcat): Logrotate part	GG	PM	4 days
268		3.5.2.3	Automation of all gridmap file management (including condor_schedd)	GG	PM	1 day
360		4.3.4.7	Forward user's job scheduler requirements to sites: execution side	GG	PM	3 days
260		3.5.2.1.4	Deploy/observe tools for auto-clean up of SamGrid job queue	GG	PM,SS	3 days





Project: D0 Grid Production Computin
Date: Tue 2/19/08

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

