





ID		WBS	Task Name	Contact	Resource Initials	Duration
42		2.7.14	Generalization of Job Types according to I/O Characteristics: internal testing	GG	PM	4 days
46		2.7.2	Resolve how to add production paths in future: Document	GG	PM	5 days
59		2.9.1	Start Prod at Stage 2: SamGrid notification=all bug fix	GG	PM	4 days
262		3.5.2.1.3	Samgrid_util product cut with queue node clean-up, etc.	GG	PM	1 day
263		3.5.2.1.4	Deploy/observe tools for auto-clean up of SamGrid job queue	GG	PM,SS	3 days
271		3.5.2.2.6	Clean up non-rotated log files (eg. Tomcat): Logrotate part B	GG	PM	4 days
272		3.5.2.3	Automation of all gridmap file management (including condor_schedd)	GG	PM	1 day

Start	Finish	Jan 27, '08							Feb 3, '08							Feb 10, '08							Feb 17, '08							Feb 24, '08							Mar 2, '08								
		S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S		
Mon 3/17/08	Thu 3/20/08																																												
Fri 3/21/08	Thu 3/27/08																																												
Fri 3/28/08	Wed 4/2/08																																												
Fri 3/28/08	Fri 3/28/08																																												
Mon 3/31/08	Wed 4/2/08																																												
Mon 3/31/08	Thu 4/3/08																																												
Fri 4/4/08	Fri 4/4/08																																												



Project: D0 Grid Production Computin
Date: Tue 2/26/08

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

