









ID		WBS	Task Name	Contact	Resource Initials
47		2.7.3	Resolve how to add production paths in future: D0 Approval	GG	ASB
97		3.1.4.6	Operations Policies doc: Approve - CD, D0	AL	ASB,RDK
474		8.5.3	Project Close-out Report Approval: ABS, CD	RDK	ASB,RDK
352		4.3.3.5	CAB web monitoring changes requested by MD,JS - data presentation	RDK	FEF
45		2.7.6	D0repro tools/Generalization changes: MC Production test	GG	JS
60		2.9.2	Start Prod at Stage 2: Production-level re-test	GG	JS
355	 	4.3.4.1	Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access)	MD	MD
356		4.3.4.2	JIM production release consistent with d0runjob v7-7-3 and higher	MD	MD
44		2.7.11	D0repro tools/Generalization changes: Production test	GG	MD
362		4.3.4.9	Forward user's job scheduler requirements to sites: pre-production testing	GG	MD
470		8.5.6	Project Objectives Close-out Document	RDK	RDK
471		8.5.7	Prepare Rough Draft D0 Technical Note with Project Documents	RDK	RDK
472	 	8.5.1	Project Close-out Meeting	RDK	RDK
473		8.5.2	Project Close-out Report	RDK	RDK
475		8.5.4	Archive project artifacts	RDK	RDK

Duration	Start	Finish	Mar 2, '08							Mar 9, '08							Mar 16, '08							Mar 23, '08			
			S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
1 day	Fri 4/25/08	Fri 4/25/08																									
2 days	Mon 3/31/08	Tue 4/1/08																									
3 days	Wed 4/16/08	Fri 4/18/08																									
10 days	Mon 3/3/08	Fri 3/14/08		FEF																							
3 days	Mon 3/24/08	Wed 3/26/08																									
2 days	Fri 5/2/08	Mon 5/5/08																									
44 days	Tue 1/22/08	Fri 3/28/08																									
44 days	Tue 1/22/08	Fri 3/28/08																									
3 days	Mon 3/24/08	Wed 3/26/08																									
4 days	Mon 3/31/08	Thu 4/3/08																									
4 days	Mon 3/31/08	Thu 4/3/08																									
2 days	Fri 4/4/08	Mon 4/7/08																									
1 day	Tue 4/8/08	Tue 4/8/08																									
5 days	Wed 4/9/08	Tue 4/15/08																									
2 days	Mon 4/21/08	Tue 4/22/08																									

CAB web monitoring changes requested by MD,JS - data presen

JS

MD



					May 4, '08					May 11, '08					May 18, '08					May 25, '08					Jun 1								
T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
add production paths in future: D0 Approval																																	
<div>JS<div></div>Start Prod at Stage 2: Production-level re-test</div>																																	

Project: D0 Grid Production Computin
Date: Tue 3/18/08

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

