ID		WBS	Task Name	Contact	Resource Initials	Duration
310		3.5.5.18	Add health alarm service install instructions or link to Fwd Node Install instructions	AL	DEV	2 days
359		4.3.4.8	Forward user's job scheduler requirements to sites: D0Runjob changes	GG	PL,PM	5 days
42		2.7.14	Generalization of Job Types according to I/O Characteristics: internal testing	GG	PM	4 days
253		3.5.2.1.3	Samgrid_util product cut with queue node clean-up, etc.	GG	PM	2 days
46		2.7.2	Resolve how to add production paths in future: Document	GG	PM	10 days
262		3.5.2.2.6	Clean up non-rotated log files (eg. Tomcat): Logrotate part B	GG	PM	7 days
263		3.5.2.3	Automation of all gridmap file management (including condor_schedd)	GG	PM	5 days
59		2.9.1	Start Prod at Stage 2: SamGrid notification=all bug fix	GG	PM	5 days
254		3.5.2.1.4	Deploy/observe tools for auto-clean up of SamGrid job queue	GG	PM,SS	3 days


Start
Finish
Mar 16, '08
Mar 23, '08
Mar 30, '08
Apr 6, '0
S M T W T F S S M T W T F S S M T W T F S S
Thu 3/27/08
Fri 3/28/08
DEV
Add health alarm service install instructions or link to Fwd Node Inst
Thu 3/27/08
Wed 4/2/08
PL,PM
Forward user's job scheduler r
Fri 3/21/08
Wed 3/26/08
PM
Generalization of Job Types according to I/O Characteristics: internal testing
Thu 3/27/08
Fri 3/28/08
PM
Samgrid_util product cut with queue node clean-up, etc.
Thu 4/3/08
Wed 4/16/08
PM
Thu 4/3/08
Fri 4/11/08
PM
Mon 4/14/08
Fri 4/18/08
Thu 4/17/08
Wed 4/23/08
Mon 3/31/08
Wed 4/2/08
PM,SS
Deploy/observe tools for auto-c


'08
Apr 13, '08
Apr 20, '08
Apr 27, '08
M T W T F S S M T W T F S S M T W T F S S M T W T F S
nstall instructions
r requirements to sites: D0Runjob changes
Resolve how to add production paths in future: Document
Clean up non-rotated log files (eg. Tomcat): Logrotate part B
PM
Automation of all gridmap file management (including condor_schedd)
PM
Start Prod at Stage 2: SamGrid notification=all bug fix
to-clean up of SamGrid job queue

Project: D0 Grid Production Computin
Date: Tue 3/4/08