Project Phases and State Diagram e Projec Charter
25 May 2007, RDK PEP: Project Execution Plan

- PCR: Project Closure Report
Modified: 10 June 2009, RDK
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‘ For a limited time,
D D D D D Project team
Modified Status Change Modified Change supports transition to
PCh Report Request PEP Request Ops/Support team.
Approved Status Revise Approved Address
Revise Revise Change Reporting and  Plan “Details”, Change PCR issues, Revise
PCh PEP  To PCh Presentation Fix Defects To PEP Fix Defects PCR
Propose Approve Approve Kick-Off Approve Close-Out Approve @
Meetin Meetin : Q
P@h PgP : DEft : P@R Closed
Proposed Planning W Active PCR Closing
Kick-Off
Report
(optional)
Kill Kill Review
Continue
Kill 0
Review
Report

Closed Closed Closed
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