FTG / AFE II   Meeting Minutes / July 26, 2005 / 10:00am / Far Side
Minutes taken by Patrick Liston
In Attendance:
	Paul Rubinov
	P
	Al Bross
	P
	Vivian O’Dell
	P

	Bob Demaat
	P
	Johnny Green
	A
	Jadwiga Warchol
	P

	Stefano Rapisarda
	A
	Leo Bellantoni
	P
	Mike Matulik
	A

	Patrick M. Liston
	P
	Bob Angstadt
	A
	Christian Gingu
	P

	Kwame Bowie
	A
	 Tom Fitzpatrick
	A
	Joshua Moua
	A

	Marvin Johnson
	A
	Stefan Gruenendahl
	P
	George Ginther
	P









     

(P=Present, A=Absent)
Agenda:

1.
CFT / Status





Jadwiga Warchol

2.
Trip-t






Leo Bellantoni
3.
Robot Tester Status




Leo / Christian

4.
AFEIIt Board Status



Paul Rubinov

CFT / Status 
Jadwiga Warchol reported that they are having few problems running and that the overall operation of the detector is satisfactory. 
Trip-t

Leo reports progress as bench-testing continues with the fully packaged TRIP-t’s.  
Robot Tester Status

The robot-test board has been received and stuffed.  Check-out is progressing.  Christian Gingu will be available, we hope, to start working on the FPGA code and associated procedures in early August, and we estimate the initial work to be ~1-month long task. There are 128 Trip-t chips here that could be tested as soon as the code is written. Also, the packaged production chips are due back ~September 2 and it would be advantageous to be able to immediately test a large portion of these chips to determine yield and to have tested chips to put on the boards. If that is not the case, we will be putting untested chips on the production boards and hope that we will not have to replace many of them.  
AFEIIt Review
Gerbers went to board manufacture plant Friday morning. 
The time frame for fabrication: Boards should be completed and shipped Friday August 6th. We should get prototype boards back by the following Tuesday, August 9th. We will then inspect and deliver boards to vendor for the build. The length of time for the build should be 10-14 days but will be dependant on getting all the parts to the vendor within the next two weeks. Johnny Green reports that they have made good progress on locating and procuring the parts for the prototypes and he doesn’t foresee major problems getting these parts to Millennium. 
Announcements
Next AFE II meeting will be 8/02/05---Tuesday morning 10:00am in the ‘Far Side’.
