


ID		WBS	Task Name	Contact	Resource Initials	Duration
249		3.5.2.1.4	Deploy/observe tools for SamGrid job queue	GG	PM,SS	3 days
39		2.6.11	D0repro tools adaptation: Production test	GG	PM,MD	4 days
251		3.5.2.1.2	Deploy/observe tools for auto-clean up for OSG job queue	GG	PM,SS	2 days
44		2.7.1	Generalization of Job Types according to I/O Characteristics	GG	PM	5 days
253		3.5.2.2.1	Resolve: Globus gatekeeper does not properly cleanup gass caches	GG	PM	1 day
360		4.3.2.6	Job State diagram with most common error state causes	MD	PM	5 days
254		3.5.2.2.2	Periodically clean up gram log files at fwd nodes and exec sites	GG	PM	1 day
255		3.5.2.2.3	Clean up sandboxes and jim_tmp areas at fwd node	GG	PM	1 day
256		3.5.2.2.4	Clean up non-rotated log files (eg. Tomcat)	GG	PM	2 days
45		2.7.2	Resolve how to add production paths in future: Document	GG	PM	5 days
257		3.5.2.3	Automation of all gridmap file management (including condor_schedd)	GG	PM	2 days
334		3.7.5.5	Fix Immortal Jobs: SamGrid development/integration	GG	PM	5 days
365		4.3.3.3	Augment Job States to be more meaningful to large customer	GG	PM	5 days
264		3.5.3.1.1	Determine goal level, requirements	GG	PM	4 days
18		2.3.2	Store output from any stage: Describe suitable test of feature	GG	PM	2 days
58		2.9.1	Start Prod at Stage 2: SamGrid notification=all bug fix	GG	PM	10 days
259		3.5.2.5	Add the deployment of scripts to installation instructions	GG	PM	3 days
265		3.5.3.1.2	Determine existing querying performance	GG	PM	4 days
267		3.5.3.1.4	Evaluate condor_quill, if determined to be necessary	GG	PM	5 days
268		3.5.3.2	Improve algorithm for selection of OSG resources	GG	PM	6 days





Project: D0 Grid Production Computin  
Date: Thu 1/10/08

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

