






ID		WBS	Task Name	Contact	Resource Initials	Duration
40		2.7.1	Generalization of Job Types according to I/O Characteristics	GG	PM	19 days
251		3.5.2.1.3	Dev tools to auto-clean up SamGrid job queue in samgrid_util (Queuing Node)	GG	PM	9 days
348		4.3.4.6	Implement SAM-Grid mechanism to forward user's job scheduler requirements to sites	GG	PM	6 days
259		3.5.2.2.5	Clean up non-rotated log files (eg. Tomcat): Logrotate part	GG	PM	6 days
43		2.7.2	Resolve how to add production paths in future: Document	GG	PM	2 days
56		2.9.1	Start Prod at Stage 2: SamGrid notification=all bug fix	GG	PM	2 days
260		3.5.2.3	Automation of all gridmap file management (including condor_schedd)	GG	PM	1 day
252		3.5.2.1.4	Deploy/observe tools for auto-clean up of SamGrid job queue	GG	PM,SS	3 days

Start	Finish	Jan 6, '08							Jan 13, '08							Jan 20, '08							Jan 27, '08							Feb 3, '08							Feb 10, '08		
		S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
Tue 1/22/08	Fri 2/15/08															PM																							
Mon 2/4/08	Thu 2/14/08																																						
Fri 2/8/08	Fri 2/15/08																																						
Mon 2/11/08	Mon 2/18/08																																						
Mon 2/18/08	Tue 2/19/08																																						
Mon 2/18/08	Tue 2/19/08																																						
Tue 2/19/08	Tue 2/19/08																																						
Fri 2/15/08	Tue 2/19/08																																						



Project: D0 Grid Production Computin
Date: Wed 2/13/08

Task



Split



Progress



Milestone



Summary



Project Summary



External Tasks



External Milestone



Deadline

